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ESTIMATE RUN 08/27/2013

ESTIMATE SUMMARY 17:47:07

CONTID: C18861R        ESTIMATE NO: 0002 PROG 2005

PCN: 18861R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 131 VARIOUS CULVERTS PERCENT TIME:

PROJECT NO: C131A-035                     

SH 131 VARIOUS CULVERTS

NAME OF ROAD: 131B

PROJECT COUNTIES: EAGLE

CONTRACTOR:

JOHNSON CONSTRUCTION, INC. PAY PERIOD ENDING 08/27/2013 DATE TIME STARTED 07/22/2013

4151 W. CENTENNIAL PARKWAY DATE LET 05/23/2013 DATE WORK BEGAN 07/22/2013

 DATE AWARDED 05/31/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/11/2013 DATE ACCEPTED

RIFLE CO 81650     970 625 2251 DATE NOTICE TO PROCEED 07/22/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,062,713.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 999,753.00 NON-PARTICIPATING 157,646.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,534.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.29

CALENDAR DAYS

CALENDAR DAYS

30.84%

734,933.50

157,646.50

157,646.50

153,112.10

$

$

$

$

18,000.00

309,779.50

327,779.50

0.00

327,779.50

-8,663.39

0.00

319,116.11

0.00

AMOUNT DUE 319,116.11 153,112.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 153,112.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ROUTT

  

36.0 TIME ALLOW: 105

ORIG TIME ALLOW: 105
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PCN: 18861R-BID   ESTIMATE RUN 08/27/2013

PROJECT: C131A-035                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:47:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.400

0.100

201-00000  
 

1.000

L S 

10,000.00000 5,000.000.500

1,000.00

0010 Removal of Structure 0.000

0.000

202-00001  
 

1.000

EACH

1,700.00000 0.000.000

0.00

0015 Removal of Pipe 72.000

0.000

202-00035  
 

72.000

LF  

25.00000 1,800.0072.000

0.00

0020 *Removal of Delineator 2.000

0.000

202-00090  
 

10.000

EACH

6.50000 13.002.000

0.00

0025 Removal of Asphalt Mat 119.000

0.000

202-00220  
 

119.000

SY  

7.00000 833.00119.000

0.00

0030 *Removal of Asphalt Mat (Planing) 1,196.000

0.000

202-00240  
 

1,196.000

SY  

7.00000 8,372.001,196.000

0.00

0035 Removal of Portions of Present Structure 0.000

2.000

202-00500  
 

8.000

EACH

800.00000 1,600.002.000

1,600.00

0040 Removal of Fence 0.000

0.000

202-01000  
 

550.000

LF  

2.25000 0.000.000

0.00

0045 Embankment Material (Complete In Place) 0.000

336.000

203-00060  
 

1,982.000

CY  

45.00000 15,120.00336.000

15,120.00

0050 Muck Excavation 0.000

0.000

203-00100  
 

100.000

CY  

18.00000 0.000.000

0.00

0055 Blading 0.000

2.000

203-01500  
 

10.000

HOUR

120.00000 240.002.000

240.00
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PCN: 18861R-BID   ESTIMATE RUN 08/27/2013

PROJECT: C131A-035                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:47:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 0.000

1.000

203-01510  
 

20.000

HOUR

130.00000 130.001.000

130.00

0065 Dozing 0.000

0.000

203-01550  
 

10.000

HOUR

185.00000 0.000.000

0.00

0070 Potholing 0.000

2.000

203-01597  
 

20.000

HOUR

150.00000 300.002.000

300.00

0075 Sweeping 0.000

6.000

203-01620  
 

40.000

HOUR

120.00000 720.006.000

720.00

0080 Laborer 0.000

4.000

203-02330  
 

20.000

HOUR

35.00000 140.004.000

140.00

0085 Structure Excavation 252.000

0.000

206-00000  
 

415.000

CY  

22.00000 5,544.00252.000

0.00

0090 Structure Backfill (Flow-Fill) 46.000

0.000

206-00065  
 

46.000

CY  

220.00000 10,120.0046.000

0.00

0095 Structure Backfill (Class 1) 0.000

65.000

206-00100  
 

247.000

CY  

70.00000 4,550.0065.000

4,550.00

0100 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

8,500.00000 8,500.001.000

0.00

0105 Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

5,500.00000 5,500.001.000

0.00

0110 Shoring (Area 3) 0.000

0.000

206-01783  
 

1.000

L S 

11,500.00000 0.000.000

0.00
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PCN: 18861R-BID   ESTIMATE RUN 08/27/2013

PROJECT: C131A-035                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:47:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Wetland Topsoil 0.000

0.000

207-00305  
 

56.000

CY  

11.00000 0.000.000

0.00

0120 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

56.000

CY  

7.00000 0.000.000

0.00

0125 Erosion Log (12 Inch) 0.000

1,310.000

208-00002  
 

2,360.000

LF  

4.65000 6,091.501,310.000

6,091.50

0130 Concrete Washout Structure 0.000

1.000

208-00045  
 

6.000

EACH

650.00000 650.001.000

650.00

0135 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

6.000

EACH

1,500.00000 0.000.000

0.00

0140 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

30.000

HOUR

35.00000 0.000.000

0.00

0145 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

30.000

HOUR

85.00000 0.000.000

0.00

0150 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000

GAL 

5.00000 0.000.000

0.00

0155 Seeding (Native) 0.000

0.000

212-00006  
 

2.000

ACRE

750.00000 0.000.000

0.00

0160 Soil Conditioning 0.000

0.000

212-00032  
 

2.000

ACRE

2,000.00000 0.000.000

0.00

0165 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.600

ACRE

975.00000 0.000.000

0.00
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PCN: 18861R-BID   ESTIMATE RUN 08/27/2013

PROJECT: C131A-035                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:47:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulch Tackifier 0.000

0.000

213-00061  
 

120.000

LB  

2.50000 0.000.000

0.00

0175 Soil Retention Blanket (Excelsior) 0.000

0.000

216-00015  
 

6,776.000

SY  

2.00000 0.000.000

0.00

0180 Wildlife Biologist 7.000

7.500

240-00000  
 

40.000

HOUR

70.00000 1,015.0014.500

525.00

0185 Aggregate Base Course (Class 3) 0.000

0.000

304-03005  
 

85.000

CY  

55.00000 0.000.000

0.00

0190 Aggregate Base Course (Class 6) 0.000

329.000

304-06007  
 

329.000

CY  

53.00000 17,437.00329.000

17,437.00

0195 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

280.000

403-34721  
 

280.000

TON 

163.00000 45,640.00280.000

45,640.00

0200 *Emulsified Asphalt (Slow-Setting) 0.000

50.000

411-10255  
 

50.000

GAL 

3.25000 162.5050.000

162.50

0205 Geotextile (Separator) (Class 2) 0.000

96.000

420-00133  
 

356.000

SY  

5.00000 480.0096.000

480.00

0210 Riprap (12 Inch) 0.000

2.000

506-00212  
 

4.000

CY  

200.00000 400.002.000

400.00

0215 *Concrete Class B (Wall) 0.000

26.000

601-01050  
 

115.000

CY  

930.00000 24,180.0026.000

24,180.00

0220 Cement Grout 0.000

0.000

601-06300  
 

250.000

CF  

56.00000 0.000.000

0.00
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PCN: 18861R-BID   ESTIMATE RUN 08/27/2013

PROJECT: C131A-035                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:47:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reinforcing Steel 0.000

1,466.000

602-00000  
 

6,823.000

LB  

2.00000 2,932.001,466.000

2,932.00

0230 *Annular Space Grouting 0.000

0.000

603-00001  
 

62.000

CY  

265.00000 0.000.000

0.00

0235 Culvert Lining (42 Inch) 0.000

0.000

603-00042  
 

56.000

LF  

400.00000 0.000.000

0.00

0240 Culvert Lining (54 Inch) 0.000

0.000

603-00054  
 

192.000

LF  

500.00000 0.000.000

0.00

0245 *Culvert Lining (72 Inch)(Special) 0.000

0.000

603-00073  
 

100.000

LF  

1,300.00000 0.000.000

0.00

0250 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

450.000

LF  

4.00000 0.000.000

0.00

0255 Fence (Plastic) 0.000

1,827.000

607-11525  
 

3,020.000

LF  

2.50000 4,567.501,827.000

4,567.50

0260 *Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

25.00000 0.000.000

0.00

0265 60 Inch Drainage Pipe (Class 4) (Complete In Place) 0.000

0.000

624-24061  
 

25.000

LF  

273.00000 0.000.000

0.00

0270 60 Inch Drainage Pipe (Class 9) (Complete In Place) 75.000

0.000

624-29061  
 

75.000

LF  

255.00000 19,125.0075.000

0.00

0275 *Construction Surveying 0.300

0.580

625-00000  
 

1.000

L S 

5,000.00000 4,400.000.880

2,900.00
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PCN: 18861R-BID   ESTIMATE RUN 08/27/2013

PROJECT: C131A-035                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:47:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

25.000

HOUR

160.00000 0.000.000

0.00

0285 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

65,000.00000 39,000.000.600

6,500.00

0290 Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

6,500.00000 3,250.000.500

650.00

0295 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

18.000

GAL 

80.00000 0.000.000

0.00

0300 *Flagging 97.500

273.000

630-00000  
 

1,650.000

HOUR

25.00000 9,262.50370.500

6,825.00

0305 *Traffic Control Inspection 1.000

10.000

630-00007  
 

40.000

DAY 

170.00000 1,870.0011.000

1,700.00

0310 *Traffic Control Management 5.000

16.000

630-00012  
 

65.000

DAY 

575.00000 12,075.0021.000

9,200.00

0315 *Barricade (Type 3 M-B) (Temporary) 0.500

0.000

630-80336  
 

4.000

EACH

150.00000 75.000.500

0.00

0320 *Construction Traffic Sign (Panel Size A) 1.500

0.000

630-80341  
 

26.000

EACH

35.00000 52.501.500

0.00

0325 *Construction Traffic Sign (Panel Size B) 15.000

5.500

630-80342  
 

60.000

EACH

40.00000 820.0020.500

220.00

0330 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

25.000

SF  

20.00000 0.000.000

0.00
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PCN: 18861R-BID   ESTIMATE RUN 08/27/2013

PROJECT: C131A-035                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:47:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

55.00000 55.001.000

0.00

0340 *Drum Channelizing Device 12.000

2.000

630-80360  
 

50.000

EACH

18.00000 252.0014.000

36.00

0345 *Drum Channelizing Device (With Light) (Flashing) 2.000

0.000

630-80363  
 

20.000

EACH

25.00000 50.002.000

0.00

0350 *Drum Channelizing Device (With Light) (Steady Burn) 1.000

0.000

630-80364  
 

20.000

EACH

30.00000 30.001.000

0.00

0355 *Portable Traffic Speed Monitor 0.000

0.500

630-80367  
 

1.000

EACH

5,500.00000 2,750.000.500

2,750.00

0360 Concrete Barrier (Temporary) 150.000

0.000

630-80370  
 

300.000

LF  

50.00000 7,500.00150.000

0.00

0365 *Traffic Cone 12.500

0.000

630-80380  
 

300.000

EACH

6.00000 75.0012.500

0.00

0370 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2.000

EACH

5,100.00000 5,100.001.000

0.00

0375 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

41,491.000

F A 

1.00000 0.000.000

0.00

0385 F/A Partnering 2,000.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 2,000.002,000.000

0.00
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PCN: 18861R-BID   ESTIMATE RUN 08/27/2013

PROJECT: C131A-035                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:47:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

560.000

F A 

1.00000 0.000.000

0.00

0400 F/A Repair 0.000

0.000

700-70130  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 309,779.50157,646.501,044,713.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,500.00000 16,500.001.000

0.00

0410 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000

EACH

14,250.00000 0.000.000

0.00

0415 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 18,000.000.0018,000.00CURRENT AMT0400 $ $ $

$ 327,779.50157,646.50$1,062,713.00$CURRENT AMTPROJECT TOTAL


